
AGENDAWITH ANALYSIS 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Monday, October 12, 2009 

The STATE PUBLIC WORKS BOARD will meet on 
Monday, October 12, 2009, at 10:15 a.m. or upon 
adjournment of the Economic Recovery Financing 
Committee meeting, in Room 113, State Capitol, 
Sacramento, California.  In accordance with provisions 
of Section 11125 of the Government Code, a copy of the 
Agenda is attached. 

Greg Rogers 
Administrative Secretary 

Attachment
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STATE PUBLIC WORKS BOARD 
Monday 

October 12, 2009 
10:15 a.m. or upon adjournment of the 

Economic Recovery Financing Committee meeting 
Room 113 
State Capitol 

Sacramento, California 

I.  Roll Call 

Michael C. Genest, Director, Department of Finance 
Will Bush, Director, Department of General Services 
Randell Iwasaki, Director, Department of Transportation 
John Chiang, State Controller 
Bill Lockyer, State Treasurer 

* * * * * 

Patrick W. Henning, Director, Employment Development Department 
(Advisory Member) 

* * * * * 

Assembly Member, Mike Eng, Legislative Advisor 
Assembly Member, Mary Hayashi, Legislative Advisor 
Assembly Member, Sandre Swanson, Legislative Advisor 
Senator, Mark J. DeSaulnier, Legislative Advisor 
Senator, Denise Ducheny, Legislative Advisor 
Senator, Abel Maldonado, Legislative Advisor 

II.  Approval of minutes from the September 14, 2009 meeting 

III.  Bond Items  Page  3 
IV.  Consent Items  Page  18 
V.  Action Items  Page  44 
VI.  Other Business  Page  47 
VII.  Reportables  Page  47
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BOND ITEMS 

BOND ITEM—1 
2009 SERIES G 
VARIOUS CAPITAL PROJECTS 

Department of General Services (1760) 

Project:  Central Plant Renovation 
Location:  Sacramento 
Authority:  Chapter 157, Statutes of 2003, Item 17603010660 (1) 

as reappropriated by the Budget Acts of 2005 and 2007; and 
Chapters 171 and 172, Statutes of 2007, Item 17603010660 (1) 

Project:  Marysville Office Building Replacement 
Location:  Marysville 
Authority:  Chapter 157, Statutes of 2003, Item 17603010660 (2) 

as reappropriated by the Budget Acts of 2004 and 2005; and 
Chapters 38 and 39, Statutes of 2005, Item 17603010660 (3) 

California Conservation Corps (3340) 

Project:  Camarillo Satellite Relocation 
Location:  Camarillo 
Authority:  Chapter 106, Statutes of 2001, Item 33403010660 (1) 

as reappropriated by the Budget Act of 2002 and partially reverted by Budget Act 
of 2005; 
Chapters 38 and 39, Statutes of 2005, Item 33403010660 (2) 
as reappropriated by the Budget Act of 2006 and partially reverted by the Budget 
Act of 2007; and 
Chapters 171 and 172, Statutes of 2007, Item 33403010660 (1) 

Department of Mental Health (4440) 

Project:  New Main Kitchen 
Location:  Metropolitan State Hospital, Norwalk 
Authority:  Chapter 157, Statutes of 2003, Item 44403010660 (2) 

as partially reverted by the Budget Acts of 2004 and 2005; 
Chapters 38 and 39, Statutes of 2005, Item 44403010660 (1) 
as reappropriated by the Budget Act of 2006; and 
Chapters 171 and 172, Statutes of 2007, Line Item 44403010660 (1)
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Department of Corrections and Rehabilitation (5225) 

Project:  CCI Wastewater Treatment Plant Renovation 
Location:  California Correctional Institution, Tehachapi 
Authority:  Chapters 38 and 39, Statutes of 2005, Item 52253010660 (2) 

as reappropriated by the Budget Acts of 2006 and 2008; and 
Chapters 171 and 172, Statutes of 2007, Item 52253010660 (0.5) 

Project:  CVSP Heating, Ventilation, and Air Conditioning System 
Location:  Chuckawalla Valley State Prison, Blythe 
Authority:  Chapters 38 and 39, Statutes of 2005, Item 52253010660 (1) 

as partially reverted by the Budget Act of 2006; and 
Chapters 47 and 48, Statutes of 2006, Item 52253010660 (1) 

Project:  DVI Wastewater Treatment Plant 
Location:  Deuel Vocational Institution, Tracy 
Authority:  Chapters 171 and 172, Statutes of 2007, Item 52253010660 (0.6) 

Project:  Central Health Services Facility 
Location:  San Quentin State Prison, San Quentin 
Authority:  Government Code Sections 15820.101  15820.105 

Department of Veterans Affairs (8960) 

Project:  West Los Angeles Veterans Home 
Location:  West Los Angeles Veterans Home, Los Angeles 
Authority:  Government Code Sections 15819.60 and 15819.65 

Project:  Member Services Building Renovation 
Location:  Yountville Veterans Home, Yountville 
Authority:  Chapters 47 and 48, Statutes of 2006, Item 89603010660(1) 

Consider adoption of a resolution to: 

1.  Authorize the sale of the State Public Works Board Lease Revenue Bonds, 2009 Series 
G, Various Capital Projects, which may be sold as a single series or in two subseries 
and may include tax exempt bonds or federally taxable Build America Bonds. 

2.  Approve the form of and authorize the execution of a NinetyFourth Supplemental 
Indenture to the Master Indenture, between the State Treasurer and the State Public 
Works Board. 

3.  Approve the form of and authorize the execution of a Site Leases between the above 
listed Departments (or Caltrans in the case of the Marysville Office Building) and the 
State Public Works Board. 

4.  Approve the form of and authorize the execution of a Facility Leases between the State 
Public Works Board and the above listed Departments.
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5.  Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

6.  Approve the form of and authorize the delivery of a Preliminary Official Statement. 

7.  Approve and authorize the delivery of an Official Statement. 

8.  Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

Estimated Project Costs to be Financed  $727,529,000 
Estimated Par Value of Bonds to be Issued  $789,410,000 
“To Not Exceed” Par Amount  $905,000,000 

BOND ITEMS 

STAFF ANALYSIS ITEM—1 
2009 Series G 

Various Capital Projects 

Action Requested 
The requested action would authorize the sale of the 2009 Series G lease revenue bonds, 
which may include one or more subseries, and other related actions in connection with the 
issuance, sale, and delivery of said revenue bonds, including approving the forms of and 
authorizing the execution and delivery of a supplemental indenture, site leases, facility leases, a 
continuing disclosure agreement, and authorizing the delivery of a preliminary official statement, 
and an official statement. 

Scope Descriptions and Funding 
The projects are within scope. 

Central Plant Renovation Project 
The Central Plant Renovation project occupies one city block in the City of Sacramento, 
bounded by “P” and “Q”, and 6 th and 7 th Streets.  The plant provides chilled water, steam and 
compressed air to heat and cool 23 state office buildings in the State’s downtown campus, 
including the State Capitol, the Jesse Unruh Building (houses the Treasurers Office and the
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State and Consumer Services Agency), the Stanley Mosk Library and Courts Office Building 
(houses the Supreme Court, the 3rd Appellate Court, and the State Librarian), the Library Annex 
Building (houses Library and Clerk's Office staff), the Legislative Office Building, the Energy 
Commission Building, the Bateson Building (houses the Department of Mental Health, 
Department of Developmental Services, and Health and Human Services Agency), the Paul 
Bonderson Building (houses Water Resources), the Resources Agency Building, State 
Personnel Board Office Building, the Employment Development Headquarters Office Building, 
the Employment Development Headquarters annex, the Employment Development Solar 
Building, the Blue Anchor Building (houses Governor's Office staff), Department of Food and 
Agriculture Headquarters, the Food and Agriculture Headquarters Annex, the Secretary of State 
and Archives Building, Office Building 10 (houses the Department of Rehabilitation), Office 
Building 8 and Office Building 9 (houses the Department of Social Services), Veteran's Affairs 
Headquarters, Department of Transportation Headquarters, and the State Parking Garage,. 
The Project includes minor repairs to the pipes and tunnels that run under the city streets and 
the connections to the state office buildings that are served by the central plant.  The old plant 
was constructed in 1968 has reached or exceeded its useful life and is undersized for current 
demand.  In addition, the old plant’s "once through" condenser water system violated the 
Central Valley Regional Water Quality Control Board’s (“Water Board”) thermal plan for the 
Sacramento River by dumping millions of gallons of water that exceeded the proscribed 
temperature thresholds into the Sacramento River each day.  As a result, the Water Board 
issued a cease and desist order. 

The Central Plant Renovation project meets the current and planned heating and cooling load 
growth for the Capital Area, provides redundancy and fuel flexibility of the major equipment for 
maintenance and reliability, and mitigates the Water Board’s cease and desist order. 

The new plant consists of a two story, 68,000 square foot building that houses chillers, pumps, 
piping, boilers, air compressors, a steam turbine generator, control equipment, heating and 
cooling, and other required ancillary equipment.  Mechanical equipment and cooling towers are 
located on the roof of the new plant making the plant over seven stories tall.  In addition, the 
Project includes constructing a ten story, thermal energy storage (TES) tank.  The TES tank will 
allow the Central Plant to store and chill water over night for use during the day, resulting in 
significantly less energy used to cool the 23 state buildings during the hours of peak energy use. 

The project is designed to achieve a Gold rating for the “Leadership in Energy and 
Environmental Design” (LEED ® ) program, as administered by the United States Green Building 
Council.  The Central Plant is managed and occupied by the DGS. 

The total cost of the Central Plant Renovation Project is approximately $214,005,000, all of 
which will be financed by proceeds from the 2009G Bonds.  The Project was occupied and 
began providing chilled water to the 23 state buildings in July 2009.  Deconstruction of the old 
plant and construction of the TES tank is scheduled to be complete by July 1, 2010. 

Marysville Office Building Replacement Project 
The Marysville Office Building Replacement project consists of removing all existing California 
Department of Transportation (“CalTrans”) structures and parking lots; constructing a new 
208,476 square foot, fivestory office building with interior improvements capable of 
accommodating approximately 776 CalTrans employees being consolidated from various 
locations, and constructing new surface parking lots for approximately 440 vehicles.
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The Project also includes a detached 3,238 square foot, 30child daycare facility with outdoor 
play yards designed to recall the architectural imagery of the 1935 structure that this project is 
replacing. 

The new office building is constructed primarily of precast and castinplace concrete, 
commercial window systems, and light gauge steel framing.  It is equipped with a complete fire 
sprinkler/alarm system.  The interior spaces are comprised mainly of open & private offices; 
various sized meeting rooms including an auditorium and multiple videoteleconferencing 
rooms; a ground floor, publicly accessible cafeteria with streetfront patio dining; interior bicycle 
storage with associated shower/locker facilities; a large interior daylit open area which is visible 
from all five floors; and a data center with independent environmental control and dual fire 
protection systems.  The data center and systems required for emergency operation are 
connected to a backup generator. 

The Project is designed to achieve a Silver rating for the “Leadership in Energy and 
Environmental Design” (LEED ® ) program, as administered by the United States Green Building 
Council.  The facility will be operated and managed by the DGS.  It is intended that the CalTrans 
will be the sole tenant. 

CalTrans. 
CalTrans is currently designated to be the sole state agency occupying the new, replacement 
building in Marysville.  CalTrans is responsible for planning, designing, building, operating, and 
maintaining the State Highway System.  The planning focus of CalTrans is to provide the 
citizens of the state with a multimodal transportation system that increases system capacity and 
consumer choices, improves safety, enhances quality of life, and supports economic vitality. 
The design focus is to facilitate transportation improvements and system integrity in the state 
through the adoption of "best practices" and design information to promote safety, statewide 
consistency, efficiency, and quality.  In addition to a changing mix of transportation modes, 
including highways, rail, mass transit, and aeronautics, CalTrans professionals today must 
consider such complex issues as land use, environmental standards, and the formation of 
partnerships between private industry and local, state, and federal agencies. 

CalTrans has more than 22,000 employees and is headquartered in Sacramento, California.  It 
has 12 district offices situated in Bishop, Eureka, Fresno, Irvine, Los Angeles, Marysville, 
Oakland, Redding, San Bernardino, San Diego, San Luis Obispo, and Stockton.  This California 
Department of General Services office replacement project houses the CalTrans Marysville 
Office. 

The total cost of the Marysville Office Building Replacement Project is approximately 
$75,655,000, of which $73,391,000 will be financed with proceeds of the 2009G Bonds.  It is 
anticipated that this Project will be completed by April 1, 2010. 

Camarillo Satellite Relocation. 
The Department of General Services is constructing the Camarillo Satellite Relocation project 
on behalf of the CCC.  The new facility is approximately 48,625 square feet on stateowned real 
property and it will replace an existing facility leased by the CCC from a private entity.  This 
facility will serve as a hub for the CCC’s program in Ventura, Los Angeles, and Santa Barbara 
Counties.  This Project is designed to accommodate up to 104 corps members and 35 
employees.  The Project consists of ten buildings that include: an administration building (2,905 
square feet), an educational building (5,195 square feet),
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a recreational buildings (4,896 square feet), four residential buildings (a combined total of 
15,794 square feet), a multipurpose building with kitchen/dining room (9,000 square feet), a 
warehouse (10,685 square feet), a hazardous materials storage building (150 square feet), and 
site work.  The buildings will be constructed with steel frames and wood trusses.  The Project is 
designed to achieve a Silver rating for the “Leadership in Energy and Environmental Design” 
(LEED ® ) program, as administered by the United States Green Building Council. 

The total cost of this Project is approximately $19,187,000, of which $18,659,600 will be 
financed with proceeds from the 2009G Bonds.  Beneficial occupancy is planned by 
August 1, 2010 and construction of the Project is expected to be complete by 
September 1, 2010. 

New Main Kitchen Project 
The new main kitchen project is a onestory kitchen building of approximately 27,000 gross 
square feet.  The building frame consists of steel frame and masonry wall construction and open 
web metal roof joists.  The building includes slab on grade floor, new mechanical, electrical, 
plumbing, controlled access and fire life safety systems.  Interior improvements include 
partitions and finishes.  Special features include new kitchen equipment for cookchill production 
with a tray delivery system, high capacity food storage racks, large freezers, receiving and 
shipping docks with overhead coiling doors, and a 300 kilo voltamps emergency generator. 
This Project is designed to serve 1500 patients.  The Project is designed to achieve a Silver 
rating for the “Leadership in Energy and Environmental Design” (LEED ® ) program, as 
administered by the United States Green Building Council. 

The total cost of this Project is approximately $23,893,000, all of which will be financed by 
proceeds from the 2009G Bonds.  The Project is currently occupied and construction is 
expected to be completed by November 1, 2009. 

California Correctional Institution (CCI) Wastewater Treatment Plant Renovation Project 
This Project covers approximately 69 acres and consists of renovation of the CCI wastewater 
treatment plant (“WWTP”), including replacement of the existing primary treatment headworks, 
renovation of the secondary treatment aeration basin, improving the disposal system to provide 
additional storage area including tertiary holding pond liners, and a new disinfection system. 
Treated effluent will be exported to adjacent farming operations.  The plant is designed to treat 
the average daily flow of 1.1 Million gallons per day (MGD) and is capable of operating 
continuously at a peak daily flow of 2.2 MGD for up to six days.  All structures are cast in place 
with concrete except for the storage ponds and temporary biosolids storage area, which are a 
combination of soil and high density polyethylene geomembrane liners.  The facility is fully 
automated with a centralized computer system and programmable logic controllers operating all 
equipment. 

The total cost of the CCI WWTP Renovation Project is approximately $29,508,000, of which 
$28,488,000 is expected to be financed with proceeds from the 2009G Bonds.  Construction of 
the Project is expected to be complete and the CCI WWTP to be fully operational by August 1, 
2010.
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Chuckawalla Valley State Prison (CVSP) Heating, Ventilation, and Air Conditioning System 
Project 
The CVSP Heating, Ventilation, and Air Conditioning System (“HVAC”) project provides a 
central chiller plant and associated piping loop with new HVAC units at various buildings that 
replaced the deteriorated evaporative cooling units.  The Project site covers approximately 105 
acres and includes the area within the secured perimeter and the central chiller plant located 
outside the secure perimeter on the west side of the institution.  The Project includes the 
replacement of failed evaporative cooling airconditioning units with direct exchange air 
conditioning units, the repair of collateral damage to roofs and building structures, and 
rehabilitation of housing unit showers.  Thirtyfour housing, facility support, and vocational 
building roofs were completely replaced and upgraded with additional roofing insulation.  Twelve 
other buildings in the vocational yards had damaged sections of their roofs replaced.  Shower 
facilities in all 12 housing units were rebuilt because of excessive moisture conditions in the 
inaccessible pipe chases that corroded the piping and pipe supports. 

The total cost of the CVSP Heating, Ventilation, and Air Conditioning System project is 
approximately $44,244,000, of which $41,470,000 is expected to be financed with proceeds 
from the 2009G Bonds.  Construction of the HVAC project was completed in June 2009.  The 
Project is fully operational. 

Deuel Vocational Institution (DVI) Wastewater Treatment Plant Project 
This Project will replace the existing WWTP that uses an oxidation ditch treatment method with 
a new WWTP that uses a membrane bioreactor treatment method.  The Project site covers 
approximately 39 acres. 

The new WWTP will have a designed treatment capacity of 0.7 MGD.  The Project will be 
constructed on a 15 foot tall fill pad to ensure the plant is provided one hundred year flood 
protection.  The plant will consist of a headworks with grit removal/influent pumping station, a 
membrane bioreactor facility with aeration tanks, effluent cooling towers, an ultra violet 
disinfection system, a solids handling facility, and other necessary support structures and 
systems. 

The total cost of the DVI new WWTP Project is approximately $40,006,000, of which 
$36,084,000 is to be financed with proceeds from the 2009G Bonds.  Construction of the Project 
is expected to be complete and the new WWTP to be fully operational by June 1, 2010. 
SQ Central Health Services Building Project 

The new Central Health Services Building (“CHSB”) will support the delivery of improved health 
care services to the existing inmate population, providing medical, dental, and mental health 
care services, including outpatient clinical services, specialty clinical services, inpatient care, 
outpatient care, pharmacy, medical records, medical administration and support.  The Project 
site covers approximately 2.5 acres.  The building also includes the receiving and release 
function that incorporates medical, mental health and dental processing.  The Project includes 
construction of a new five story building (retaining the façade of the original building) of 
approximately 135,000 square feet.  The CHSB is constructed of building materials that are 
consistent with the existing architectural style of the institution.  It is a Type IFR construction 
per the California Building Code and is constructed to fully comply with Office of Statewide 
Health Planning and Development requirements.  In addition, the exterior and interior building 
systems and finishes were hardened to meet the established CDCR Design Criteria Guidelines.
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The project is designed to achieve a Silver rating for the “Leadership in Energy and 
Environmental Design” (LEED ® ) program, as administered by the United States Green Building 
Council.  The facility will be operated and managed by the CDCR. 

The total cost of the SQ CHSB Project is approximately $142,910,000, all of which is expected 
to be financed with proceeds from the 2009G Bonds.  Construction of the Project is expected to 
be complete and the facility fully occupied by January 1, 2010. 

West Los Angeles Veterans Home Project 
The West Los Angeles Veterans Home (“Home”) project will establish a new veteran’s home 
and is located on approximately 13.4 acres in the city of Los Angeles and adjacent to the United 
States Department of Veterans Affairs West Los Angeles Medical Center.  The Home will 
provide 396 beds, of which 84 are residential care beds for the elderly and 312 are skilled 
nursing care beds (including 60 memory care beds). 

This Project consists of an approximately 363,000 square foot veterans home plus a separate 
8,600 square foot central plant structure.  The Project consists of fire resistive construction 
designed for an occupancy classification of healthcare for ambulatory and nonambulatory 
residents as well as office, professional and/or service operations.  The exterior walls are glass 
fiber reinforced concrete, curtainwall system and stucco.  The roofing system is a single ply over 
metal deck supported by steel beams and columns.  The Project site includes a fire access 
road, site parking and landscaping. 

The total cost of this Home Project is approximately $253,648,000, of which approximately 
$110,339,000 is expected to be financed with proceeds from the 2009G Bonds.  The balance of 
the Project’s cost is funded by the federal government.  The Project is expected to be completed 
and occupied by June 1, 2010. 

Member Services Building Renovation Project 
This Project will modernize an approximately 70,381 square foot concrete structure originally 
constructed in the 1950s.  This Project provides a social networking and recreational center for 
the veterans who reside at the Yountville Veterans Home and their families.  The Project 
includes a café, sundry store, bowling alley, barber shop, library, media center, game rooms, 
wellness center, veterans museum, radio station, and several multipurpose rooms.  The 
renovation of the building includes fire life safety upgrades, ADA modifications, seismic retrofit, 
Title 24 energy compliance, interior finishes, addition of photovoltaics, repainting of the 
building’s exterior, the installation of fire sprinklers, mechanical and electrical upgrades, and the 
addition of storage space.  The demolition work of the Project includes the abatement of all 
hazardous materials and removal of interior finishes, doors, windows, walls, roofing, and 
mechanical and electrical systems. 

The total cost of the Member Services Building Renovation project is approximately 
$19,961,000, of which approximately $10,489,000 is expected to be financed with proceeds 
from the 2009G Bonds.  The balance of the Project’s cost is funded by the federal government. 
The Project is expected to be completed and occupied by May 1, 2010. 

Staff Recommendation:  Adopt the resolution.
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BOND ITEMS 

BOND ITEM—2 
2009 SERIES H 
CALIFORNIA STATE PRISON – MONTEREY COUNTY (SOLEDAD II) 

Department of Corrections and Rehabilitation (5225) 

Project:  64 Bed Mental Health Facility 
Location:  Salinas Valley State Prison, Soledad 
Authority:  Chapters 38 and 39, Statutes of 2005, Item 52253010660 (4) as reappropriated 

by the Budget Acts of 2006 and 2009 

Consider adoption of a resolution to: 

1.  Authorize the sale of the State Public Works Board Lease Revenue Bonds, 2009 Series 
H, California State Prison – Monterey County (Soledad), which may be sold as a single 
series or in two subseries and may include tax exempt bonds or federally taxable Build 
America Bonds. 

2.  Approve the form of and authorize the execution of a NinetyFifth Supplemental 
Indenture to the Master Indenture, between the State Treasurer and the State Public 
Works Board. 

3.  Approve the form of and authorize the execution of a Second Amendment to the Site 
Lease, between the Department of Corrections and Rehabilitation and the State Public 
Works Board. 

4.  Approve the form of and authorize the execution of a Sixth Amendment to the Facility 
Lease, between the State Public Works Board and the Department of Corrections and 
Rehabilitation. 

5.  Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 

6.  Approve the form of and authorize the delivery of a Preliminary Official Statement. 

7.  Approve and authorize the delivery of an Official Statement. 

8.  Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds. 

Estimated Project Costs to be Financed  $29,509,000 
Estimated Par Value of Bonds to be Issued  $31,135,000 
“To Not Exceed” Par Amount  $37,000,000
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BOND ITEMS 

STAFF ANALYSIS ITEM—2 
2009 Series H 

California State Prison – Monterey County (Soledad II) 

Action Requested 
The requested action would authorize the sale of the 2009 Series H lease revenue bonds, 
which may include one or more subseries, and other related actions in connection with 
the issuance, sale, and delivery of said revenue bonds, including approving the forms of 
and authorizing the execution and delivery of a supplemental indenture, site lease, 
facility lease, a continuing disclosure agreement, and authorizing the delivery of a 
preliminary official statement, and an official statement. 

Scope Descriptions and Funding 
This project is within scope.  The Salinas Valley State Prison (SVSP) 64 Bed Mental Health 
Facility is part of the larger, approximately 290 acre, SVSP institution.  The SVSP was 
established with construction financed by the by the California State Prison – Monterey County 
(Soledad II) parity bonds.  The portion of the SVSP that was financed by the parity bonds 
consists of two 512bed maximum security celled housing units, one 500bed high security 
celled housing unit, one 500bed high security celled housing unit including a 100bed 
Administrative Segregation Unit, one 200bed minimum security dormitory housing unit, 
prisonwide support services buildings, and a doublefenced security perimeter with an 
electrified fence midway between them. 

The SVSP 64 Bed Mental Health Facility project consists of the design and construction of a 
single story approximately 31,200 square foot building for institutional mental hospitals/prisons. 
The facility is licensed pursuant to Title 22 and Title 24 Correctional Treatment Center standards 
and includes a building with 64 single occupancy cells, nursing units, treatment rooms, and 
other related space.  The existing noninmate patient administration building was expanded by 
approximately 5,600 square feet (sf).  The addition includes, but is not limited to, offices, work 
areas, a satellite pharmacy, and mechanical and electrical rooms.  Approximately 7,300 sf is 
provided for outdoor recreation yards.  This facility provides additional capacity for the CDCR’s 
population of male, maximumsecurity inmates who require a licensed inpatient level of mental 
health care. 

The Project is designed to achieve a Silver rating for the “Leadership in Energy and 
Environmental Design” (LEED®) program, as administered by the United States Green Building 
Council.  The facility is being operated and managed by the CDCR. 

The total cost of the SVSP 64 Bed Mental Health Facility project is approximately $29,509,000, 
all of which is expected to be financed with proceeds from the 2009H Bonds.  Construction of 
the Project was completed in July 2009 and this facility is fully occupied. 

Staff Recommendation:  Adopt the resolution.
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BOND ITEMS 

BOND ITEM—3 

AMENDMENT TO THE SERIES I INDENTURE 

Consider adoption of a resolution to authorize the execution of the 93 rd Supplemental 
Indenture to make certain amendments to the Series I Indenture (also referred to as the 
Master Indenture). 

BOND ITEMS 

STAFF ANALYSIS ITEM—3 
Amendment to the Series I Indenture 

Action Requested 
If approved, the requested action would adopt a resolution to authorize the execution of 
the 93 rd Supplemental Indenture to make certain amendments to the Series I Indenture 
(also referred to as the Master Indenture). 

Scope description 
This resolution would make amendments to the Master Indenture to allow the Board to issue 
bonds as federally taxable Build America Bonds (BABs).  The BABs were authorized by the 
federal American Recovery and Reinvestment Act of 2009 (ARRA).  This program will allow the 
Board to issue bonds in calendar years 2009 and 2010 as federally taxable bonds that 
otherwise could be issued as taxexempt bonds.  The Board will receive a subsidy from the 
federal government for BABs it issues for up to 35 percent of the interest costs associated with 
the BABs.  The BABs may provide an economic advantage to the Board because the federal 
subsidy could be more than the increased interest costs associated with issuing debt as 
federally taxable rather than as tax exempt. 

Staff Recommendation:  Adopt the resolution.
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BOND ITEMS 

BOND ITEM—4 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
FRESNO VETERANS HOME 
FRESNO COUNTY 

Authority:  Government Code Sections 15819.60, 15819.65, and 15819.70 

Consider adoption of a supplemental resolution to: 

1.  Authorize the use of interim financing to be repaid from the Public Buildings 
Construction Fund from the proceeds from the sale of bonds or receipt of federal 
funds consistent with increased project authority of $8,130,000 from Government 
Code Section 15819.70(a)(1) and $92,620,000 from Government Code Section 
15819.70(e). 

2.  Authorize the sale of the State Public Works Board Bonds consistent with current 
project authority. 

Cumulative Bond Appropriations:  $158,633,000 

BOND ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Veterans Affairs 

Fresno Veterans Home 
Fresno County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide interim financing and to authorize the sale of bonds. 

Scope Description 
This project is within scope. This project will design and construct a 239,000 gross square 
foot residential care facility (the Home) for 300 beds on approximately 26 acres of stateowned 
land along California Street in the City of Fresno. The Home will provide various levels of care 
services for California veterans and/or their spouses, including skilled nursing (SNF), residential 
care for the elderly (RCFE) and memory care (MC).  Site improvements include access roads, 
surface parking, and landscaping.
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Funding and Project Cost Verification 
This project is within cost.  This project is funded through two sources: leaserevenue bonds 
authorized in Government Code (GC) §15819.65 and §15819.70, and the federal State Home 
Construction Grant Program.  Currently it is estimated that the state will fund 41 percent and the 
federal grant will fund 59 percent of the project costs.  However, the federal grant cannot be 
awarded until design is completed.  In order to award the designbuild contract, GC 
§15819.70(e) authorizes an additional appropriation from the Public Buildings Construction 
Fund in the amount equal to the anticipated federal grant ($92,620,000). 

$158,633,000  total authorized project costs 

$158,633,000  total estimated project cost ($66,013,000 Public Buildings Construction Fund, 
$92,620,000 State Home Construction Grant Program) 

$  4,343,000  project costs previously allocated: $77,000 due diligence and environmental 
review during acquisition of the project site and $4,266,000 performance 
criteria and request for proposal 

$154,290,000  project costs to be allocated: $121,655,000 design/build contract 
($111,718,000 construction and $9,099,000 indirect costs), $6,083,000 
contingency, $4,297,000 A&E, $8,937,000 agency retained, and $13,318,000 
other project costs 

CEQA 
The project will require compliance with CEQA. 

Real Estate Due Diligence 
A due diligence letter was provided on September 21, 2007. Nothing was identified that would 
adversely impact the project. 

Project Schedule 
Approve performance criteria  May 2009 
Award designbuild contract  January 2010 
Complete construction  March 2012 

Other 

• This action will amend the interim financing amount of $57,883,000 that was established 
for the Fresno project at the April 13, 2007 SPWB meeting.  The new interim financing 
amount of $158,633,000 is comprised of $36,427,000 from GC §15819.65, $29,586,000 
from GC §15819.70(a)(1), and $92,620,000 from GC §15819.70(e). 

• Government Code Section 15819.60 authorizes the construction of new veterans’ homes 
in the Greater Los Angeles and Ventura Counties (GLAVC), Shasta County, and Fresno 
County, and authorizes the utilization of the designbuild construction procurement 
process in Fresno and Shasta counties. 

Staff Recommendation:  Adopt supplemental resolution.
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BOND ITEMS 

BOND ITEM—5 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
REDDING VETERANS HOME 
SHASTA COUNTY 

Authority:  Government Code Sections 15819.60, 15819.65, and 15819.70 

Consider adoption of a supplemental resolution to: 

1.  Authorize the use of interim financing to be repaid from the Public Buildings Construction 
Fund from the proceeds from the sale of bonds or receipt of federal funds consistent with 
increased project authority of $6,493,000 from Government Code Section 15819.65 and 
$50,701,000 from Government Code Section 15819.70(e). 

2.  Authorize the sale of the State Public Works Board Bonds consistent with current project 
authority. 

Cumulative Bond Appropriations:  $88,102,000 

BOND ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Veterans Affairs 

Redding Veterans Home 
Shasta County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide interim financing and to authorize the sale of bonds. 

Scope Description 
This project is within scope. This project will design and construct a 127,000 gross square 
foot residential care facility (the Home) for 150 beds on approximately 26 acres of stateowned 
land along Knighton Road in the City of Redding. The Home will provide various levels of care 
services for California veterans and/or their spouses, including skilled nursing (SNF), residential 
care for the elderly (RCFE) and memory care (MC). Site improvements include access roads, 
surface parking, and landscaping.



17 
SPWB October 12, 2009 Meeting Agenda 

Funding and Project Cost Verification 
This project is within cost.  This project is funded through two sources: lease revenue bonds 
authorized in Government Code Section 15819.65 and 15819.70, and the federal State Home 
Construction Grant Program. .  Currently it is estimated that the state will fund 41 percent and 
the federal grant will fund 59 percent of the project costs.  However, the federal grant cannot be 
awarded until design is completed.  In order to award the designbuild contract, GC 
§15819.70(e) authorizes an additional appropriation from the Public Buildings Construction 
Fund in the amount equal to the anticipated federal grant ($50,701,000). 

$91,416,000  total authorized project costs 

$88,102,000  total estimated project costs ($37,401,000 Public Buildings Construction Funds, 
$50,701,000 State Home Construction Grant Program) 

$  2,977,000  project costs previously allocated: $57,000 due diligence and environmental 
review during acquisition of the project site, $2,920,000 performance criteria 
and request for proposal 

$85,125,000  project costs to be allocated: $65,860,000 design/build contract ($60,241,000 
construction, $5,619,000 indirect costs), $3,293,000 contingency, $2,462,000 
A&E, $4,812,000 agency retained, and $8,698,000 other project costs. 

$ 3,314,000  bid savings 

CEQA 
The project will require compliance with CEQA. 

Real Estate Due Diligence 
A due diligence letter was provided on October 5, 2007.  Nothing was identified that would 
adversely impact the project. 

Project Schedule 
Approve performance criteria:  May 2009 
Award designbuild contract:  January 2010 
Complete construction:  January 2012 

Other 

• This action will amend the interim financing amount of $30,908,000 that was established 
for the Redding project at the April 13, 2007 SPWB meeting.  The new interim financing 
amount of $88,102,000 is comprised of $37,401,000 from GC §15819.65 and $50,701,000 
from GC §15819.70(e). 

• Government Code Section 15819.60 authorizes the construction of new veterans homes 
in the Greater Los Angeles and Ventura Counties (GLAVC), Shasta County, and Fresno 
County, and authorizes the utilization of the designbuild construction procurement 
process in Fresno and Shasta counties. 

Staff Recommendation:  Adopt amended resolution.
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CONSENT ITEMS 

CONSENT ITEM—1 

JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW LONG BEACH COURTHOUSE, LOS ANGELES COUNTY 
AOC Facility Number 19Y5, DGS Parcel Number 10567 

Authority:  Chapters 171 and 172, Statutes of 2007, Provisions 7 and 8 

Consider authorizing acquisition 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New Long Beach Courthouse, Los Angeles County 

Action Requested 
If approved, the requested action would authorize acquisition. 

Scope Description 
This transaction is within scope.  The action would authorize the Judicial Council of California 
(Council) to acquire approximately 5.92 acres of land from the City of Long Beach 
Redevelopment Agency (RDA) to construct court facilities and related improvements for use by 
the Superior Court of California, Los Angeles County, for judicial, court, administrative office, 
and related purposes.  The project will provide secure parking for judicial officers and staff.  The 
property is located in downtown Long Beach adjacent to the existing courthouse and other local 
government buildings.  The County of Los Angeles (County) transferred fee title in and to the 
court facility commonly known as the Long Beach Courthouse, located at 415 W. Ocean 
Boulevard, Long Beach, California (Court Facility), to the State of California (state) in April 2008. 
The proposed new courthouse site will be acquired in exchange for the existing Court Facility.
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Funding and Cost Verification: 
This transaction is within cost.  Chapters 171 and 172, Statutes of 2007, Provisions 7 and 8 
provide funding for this acquisition.  The property can be acquired with the funds available and 
in accordance with Legislative intent.  Project costs will be determined after the Administrative 
Office of the Courts (AOC) awards a bid for the Public Private Partnership project. 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 22, 2009.  The 30day 
statute of limitations expired on June 26, 2009, without challenge. 

Project Schedule 
The anticipated date of close of escrow is December 2009. 

Condition of Property 
The Department of General Services (DGS) staff conducted a site visit to the subject property 
on March 19, 2009.  The site is approximately 5.9 acres in size bounded by Magnolia, 
Broadway, Maine, and Third Streets in the city of Long Beach and is located across the street 
from the block which houses the City of Long Beach Police Department and the existing 
courthouse, adjoining the local government center.  The site has street accessibility and the 
necessary utilities infrastructure for this type of building. 

The Phase I report dated 2004 identified recognized environmental conditions (REC) at the 
subject site that included a drycleaner, auto service stations, a gas station onsite, as well as the 
ship supply facilities nearby located upgradient.  Because of this, a Phase II investigation was 
requested at the subject site to evaluate the potential for subsurface impacts due to the 
historical site operations in August 2008. 

The investigation results showed that the soil type at all bore locations was silt and sand with an 
occasional thin clay layer.  No groundwater was encountered at any borehole depth of 20 feet. 
All soil samples were analyzed for metals, VOC, and TPH. All samples tested for metals were 
well below the residential and commercial California Environmental Protection Agency’s (EPA) 
Human Health Screening Levels (CHHSLs) for exposure scenario, with an exception of arsenic. 
The arsenic level ranged from a non detect to 10.0 mg/kg. This data is well within the western 
US soil range from 7.0 to 97.0 mg/kg. The arsenic metal concentration levels that are higher 
than CHHSL, but within the western US soil range are not considered a threat to human health 
or environment under the proposed commercial land use.  The VOCs and TPH results did not 
indicate adverse impact due to historic use of the land. For the soil gas analysis, 
trichlorofluoromethane (TCFM) was detected at above residential indoor airscreening levels, 
but below commercial indoor air screening levels. Therefore, the site did not require additional 
investigation. 

Seismic Safety Assessment 
In April of 2009, a preliminary geotechnical investigation was performed for the proposed Long 
Beach Courthouse utilizing a recent subsurface investigation, including laboratory testing of 
selected soil samples, and geotechnical analyses.  Based on the results of the investigation, 
along with review of published literature for the site area, it was the opinion that the site is 
geotechnically feasible for the proposed development, provided the recommendations 
presented in the report are implemented during the design, grading, and construction of the 
project.
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The subject site does not exhibit surface expression that indicates the presence of active 
faulting. Our review of published maps and reconnaissance of the site do not suggest active 
faulting onsite or adjacent to the site. In addition, the subject site is not located within a 
State of California designated FaultRupture Hazard Zone (formerly known as Alquist 
Priolo Zones), nor is it located within any currently mapped Seismic Hazard Zone, where a 
sitespecific investigation to determine the location of any faults would be required. 

Other 

• The State Public Works Board authorized site selection for this property on April 10, 2009. 

• The County transferred fee title in and to the existing Court Facility to the state in 
April 2008 pursuant to a Transfer Agreement between the Council and the County (for the 
Transfer of Responsibility for the Court Facility) dated June 19, 2007. 

• The existing Court Facility consists of approximately 3.7 acres of real property improved 
with a sixstory, approximately 161,000 net usable square foot building, parking for 245 
cars, and associated landscaping. The state will exchange the existing Court Facility for 
the 5.9 unimproved acres and up to $7,000,000 in infrastructure reimbursements.  The 
AOC will lease back for $1 per year the existing Court Facility until such time as the new 
courthouse is ready for occupancy.  The AOC will engage a developer to build, finance, 
maintain, operate, and manage the new 545,000 square foot court building on the 5.9 acre 
site. 

• The exchange values do not exceed estimated market values as indicated in DGS 
approved appraisals. 

• The property is situated within an RDA plan area.  The RDA and the Council executed a 
Memorandum of Understanding regarding planning and design controls wherein the RDA 
agrees that it will not exercise any rights it may have under the redevelopment plan or any 
other applicable document to restrict or control the Council’s development or use of the 
property. 

• The Exchange Agreement (EA) does not include DGS’ standard environmental 
indemnification language.  However, based on the DGSESS staff site visit and review of 
Phase I and Phase II Environmental Site Assessments, it does not appear that there are 
any environmental conditions which would present exceptional risk to the state. 

• The legal description for one of the acquisition parcels excepts out mineral rights with 
surface rights of entry.  The EA provides for the RDA to clear the third party ownership of 
surface rights prior to the transfer of title to the state.  The surface rights will be conveyed 
to the state with the underlying fee. 

• The preliminary title report cites as exceptions to the title policy approximately forty (40) oil 
and gas leases which may have expired if currently inactive.  The Council determined that 
these oil and gas leases are held by a single lessee, but has not determined if these 
leases are still active.  It should be noted, however, that these leases do not provide for 
surface rights of entry.  As such, they were determined by the Council to represent no 
significant risk to the state project.
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• The preliminary title report cites as exceptions to the title policy certain Covenants, 
Conditions, and Restrictions (CC&Rs) recorded in the late 1880’s which prohibit the sale of 
intoxicating beverages.  In the event of violation, the CC&R remedy is a right of reversion 
of the property to the original granting company or its successors and assigns.  Based on 
the Council’s analysis that the power of termination expired under Civil Code Section 
885.030, the title company will delete the CC&Rs as exceptions to the title policy.  For 
purposes of the proposed site acquisition, the Council has determined that the condition 
against sale of intoxicating beverages no longer provides a remedy of reversion of the 
land.  It should be noted that, should someone have standing to enforce the restriction 
against sale of intoxicating beverages, there remains potential risk that other contract 
remedies may be available. 

• The site meets conformance guidelines designated by legislation and Council 
requirements in terms of size, location, accessibility, and costs. 

• There are no historic issues, no implied dedication, and no relocation assistance involved 
with this project. 

Staff Recommendation:  Authorize acquisition.
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CONSENT ITEMS 

CONSENT ITEM—2 

JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW NORTH BUTTE COURTHOUSE, BUTTE COUNTY 
AOC Facility Number  04F1, DGS Parcel Number 10600 

Authority:  Chapter 311, Statutes of 2008 
Chapter 1, Third Extraordinary Session, Statutes of 2009, as amended by 
Chapter 1, Fourth Extraordinary Session, Statutes of 2009 

Consider authorizing site selection 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Department of General Services 
Judicial Council of California 

New North Butte Courthouse, Butte County 

Action Requested 
If approved, the requested action would authorize site selection. 

Scope Description 
This project is within scope.  The requested action would authorize site selection of 
approximately 4.0 acres for the construction of a new fivecourtroom facility and associated 
improvements for use by the Superior Court of California (Court) for judicial, administrative, and 
related purposes.  The project will provide surface parking as well as secure parking for judicial 
officers and staff in the southeastern section of the City of Chico (City) in Butte County (County). 
The proposed Court site is located within an approved master planned, mixed use residential, 
commercial, and governmental development project.  The Court site, one of the first to be 
developed in the master planned project, is adjacent to land proposed for new County district 
attorney, public defender, and sheriff offices.
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Funding and Cost Verification 
This project is within cost.  This property can be acquired with the funds available and in 
accordance with Legislative intent. 

CEQA 
Subsequent to the site selection process and in accordance with the California Environmental 
Quality Act (Public Resources Code Section 2100021177) and pursuant to Section 15063 of 
Title 14 of the California Code of Regulations, the Judicial Council of California (Council), acting 
in the capacity of Lead Agency, will undertake the preparation of an Initial Study to determine if 
the proposed project would have a significant environmental impact. This will be submitted with 
a future site acquisition application for the selected site. 

Project Schedule 
The anticipated close of escrow is October 2010. 

Condition of Property 
On September 8, 2009, the Department of General Services (DGS) staff conducted a site visit 
to assess the general condition of the subject property described as a portion of Meriam Park 
that includes about four acres of undeveloped land situated west of the Bruce Road (between 
20th Street and Picholine Way), Chico, Butte County.  The subject property is located in the 
Sacramento Valley.  The topography of the property is relatively flat.  The vegetation observed 
on the property includes grasses and scattered perennial plants.  The site visit entailed a tour of 
the surrounding property including a review of the subject property for apparent conditions that 
could adversely affect the safety of the property and to identify any tenancies, encroachments, 
apparent easements, or other rights to occupy or use the property that might be vested in 
parties other than the Court or the County.  DGS staff finds that the subject property did not 
contain any apparent hazards to health and safety or any adverse restrictions for site 
development.  Additionally, the Phase I report (dated July 24, 2009) did not reveal any evidence 
of recognized environmental conditions in connection with the subject property and therefore 
concluded no further investigations. 

Other 

• The proposed site meets the Council’s size, location, and compatibility requirements. 

• The purchase price will not exceed the estimated fair market value as indicated in a 
Department of General Services (DGS) approved appraisal report.  The DGS approved 
value is a readytobuild, finished site value; that is, the value is based on the condition 
that, prior to transfer of title, infrastructure and streets are constructed to, and within, the 
subject property at no additional cost to the state. 

• The larger parcel of which the subject is a portion is encumbered by numerous public 
utility and/or right of way easements. The postsite selection due diligence will determine if 
any easements adversely impact the market value or intended use of the subject property. 

• There are no historic issues, implied dedication, or relocation assistance involved with this 
project. 

Staff Recommendation:  Authorize site selection
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CONSENT ITEMS 

CONSENT ITEM—3 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW SAN BERNARDINO COURT, SAN BERNARDINO COUNTY 
AOC Facility Number 36R1 

Authority:  Chapters 171 and 172, Statutes of 2007, Item 02503013037 (2) 
Chapters 268 and 269, Statutes of 2008, Item 02503013037 (2) 
Chapter 1, Statutes of 2009, Item 02503013037 (10) 

Consider: 

a.  recognition of a scope change 
b.  approval of preliminary plans 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Judicial Council of California 

Administrative Office of the Courts 
New San Bernardino Courthouse, San Bernardino County 

Action Requested 
If approved, the requested action would recognize a scope change and approve 
preliminary plans. 

Scope Description 
This project is not within scope.  The project scope provides for a new 36courtroom, 
362,000 square foot (sf) facility and consolidates operations from nine different facilities.  Of 
these, three courtrooms were to be dedicated to the juvenile delinquency calendar and one was 
to be dedicated to juvenile traffic.  In gathering the information for the Capital Outlay Budget 
Change Proposal request, it was erroneously noted that the juvenile traffic court had one 
courtroom.  While preparing the preliminary plans for this project, the Administrative Office of 
the Courts (AOC) discovered that the juvenile traffic court had two small hearing rooms instead 
of one courtroom.  To accommodate the requested scope change, the square footage assigned
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to the fourth courtroom (810 sf) will be used to create two hearing rooms (562 sf or 281 sf each) 
and related functions (248 sf). The hearing officers who use these rooms will share one of the 
four judicial chambers provided on the juvenile floor.  The floor area has been designed so that 
it can be converted to four standard criminal courtrooms should the needs of the court change in 
the future.  This request does not increase total building square footage or approved costs. 

A 20day letter was sent to the Legislature on September 18, 2009, and the 20day review 
period has expired with no adverse comments. 

Funding and Cost Verification 
This project is within cost.  The construction cost estimate at the end of preliminary plans 
(100 percent design development) indicates that the estimated construction cost reflects the 
anticipated construction bids. 

$341,905,000  total authorized project costs 

$341,905,000  total estimated project costs 

$  17,809,000  project costs previously allocated: $4,774,000 acquisition and 
$13,035,000 preliminary plans 

$324,096,000  projects costs to be allocated: $17,331,000 working drawings and 
$306,765,000 construction ($272,967,000 contract, 13,648,000 
contingency, $4,493,000 A&E, and $15,657,000 other project costs) 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 7, 2008.  The 30day 
statute of limitations expired on June 6, 2008, without challenge. 

Project Schedule 
Close of escrow  July 2010 
Approve preliminary plans  October 2009 
Complete working drawings  September 2010 
Complete construction  January 2013 

Other 
The project schedule has been changed to reflect a delayed close of escrow.  The Board 
approved acquisition for this project at its June 13, 2008, meeting.  At that time, escrow was 
anticipated to close in July 2009.  The San Bernardino Redevelopment Agency (SBRDA) was to 
complete the utilities relocation prior to close of escrow.  However, the SBRDA cannot complete 
the utilities relocation until the AOC’s working drawings are sufficiently complete for them to be 
able to calculate the flow rate and slope for the sewer line.  There is a very small margin of error 
that would be acceptable; working drawings must be accurate within 12 inches +/ as to future 
sewer line connection point.  Once drawings are sufficiently developed, it will take the SBRDA 
approximately 67 months to complete the work.  Close of escrow is now anticipated for July 
2010. 

Staff Recommendation:  Recognize a scope change and approve preliminary plans.
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CONSENT ITEMS 

CONSENT ITEM—4 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
MONROVIA TRAINING CENTER, LOS ANGELES COUNTY 
AOC Facility Number  19N1, DGS Parcel Number 10603 

Authority:  Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing 
with Section 70301 of the Government Code, as amended. 

Consider the acquisition of real property through a transfer of title 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Judicial Council of California 

Administrative Office of the Courts 
Monrovia Training Center 
Los Angeles County 

Action Requested 
If approved, the requested action would authorize the acquisition of real property 
through a transfer of title. 

Scope Description 
This transaction is within scope.  The County of Los Angeles (County) is transferring fee title 
in and to the court facility commonly known as Monrovia Training Center located at 
300 West Maple Street, Monrovia, California (Court Facility), to the State of California (state) on 
behalf of the Judicial Council of California (Council), Administrative Office of the Courts (AOC), 
pursuant to that certain Transfer Agreement between the Judicial Council of California, 
Administrative Office of the Courts and the County of Los Angeles for the Transfer of 
Responsibility and Title for Court Facility, dated December 16, 2008 (Transfer Agreement).  The 
Court Facility consists of approximately 16,000 square feet on 0.6 acres of real property 
improved with a onestory building, two modular court structures, parking area, and associated 
landscaping.  Following the nocost transfer of title, the AOC shall be responsible for the funding 
and operation of the Court Facility.
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Funding and Cost Verification 
This transaction is within cost.  The County shall not be entitled to compensation for any 
equity value in the square footage occupied by the Superior Court in the Court Facility pursuant 
to the Trial Court Facilities Act of 2002 (the Act).  The only costs associated with acceptance of 
this nocost acquisition are the staff costs to process the acceptance. 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 3, 2008.  The 35day 
statute of limitations period expired on July 9, 2008, without challenge. 

Project Schedule 
The anticipated close of escrow is November 2009. 

Condition of Property 
The AOC, staff agency to the Council, was responsible for conducting site visits to the Court 
Facility; for contracting for the professional services of an environmental professional for the 
Phase I Environmental Site Assessment (Phase 1); for the building assessment; and for the 
seismic assessment.  The following findings were made from the combined resources identified 
above: 

Phase I: 
A Phase I report was completed in April, 2008, in accordance with the American Society for 
Testing and Materials Standard Practice for Environmental Site Assessments.  No onsite or off 
site recognized environmental conditions (RECs) with respect to the subject site.  Additionally, 
based on after review and evaluation of existing environmental data obtainable through site 
observations and review of available historical and agency records, no RECs appear to be 
present that might affect property.  The buildings are of pre1978 construction; therefore 
asbestos containing building materials (ACM) and lead based paint (LBP) are likely present in 
the building.  The report cites the presence of PCB contaminants as contained in transformers, 
capacitors or fluorescent light ballasts and other electrical equipment, and recommends that the 
AOC consider that the County supplies a list of such materials to the AOC. 

The report also identified a listing for a manufactured gas plant located 1/8mile from the 
courthouse property dating from the 1800s to the 1950s.  This gas plant was located potentially 
upgradient to the courthouse site, but is not considered an REC.  Although no further action was 
recommended, future owners should be aware of a potential for migrating hydrocarbon 
contamination. 

Building Assessment: 
Staff from the AOC’s Office of Court Construction and Management conducted an initial site visit 
of the Court Facility on July 15, 2009, to assess the general condition of the property.  Staff has 
visited the site on several occasions since the initial site visit to monitor the condition of the 
Court Facility. The site visits entailed a tour of the facility and surrounding property including a 
review of the real property for apparent conditions that could adversely impact the habitability or 
safety of the property; and to identify any tenancies, encroachments, apparent easements, or 
other rights to occupy or use the property that might be vested in parties other than the County 
or the Court.  The Office of Court Construction and Management concluded that the Court 
Facility did not contain any apparent hazards to the health and safety of the occupants or 
property.
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Seismic Safety Assessment of the Improvements: 
A licensed structural engineer performed a Tier I seismic safety assessment of the building 
located in the Court Facility in June 2003, and inspected and evaluated the Court Facility for 
seismic safety in accordance with the method and criteria developed by the Department of 
General Services’ Real Estate Services Division.  This seismic evaluation of the Court Facility 
was then peerreviewed by other qualified engineers. 

The AOC determined that the building has a seismic safety rating of Level IV, as defined in the 
Risk Acceptability Table of the State Building Seismic Program, developed by the Division of 
State Architect, April 1994. 

Other 

• The state may refuse to accept responsibility for the Court Facility only if (a) the Court 
Facility contains one or more “deficiencies,” as defined at Government Code Section 
70326(b), and (b) the county and the AOC have not made provisions for the correction of 
the deficiencies as part of the Transfer Agreement, pursuant to Section 70326(c) or 
Section 70327(d) of the Government Code.  Neither of these situations exists. 

• The County published a state of Proceedings December 16, 2008, approving the Transfer 
Agreement to transfer title and responsibility of the Court Facility to the state. 

• The Transfer Agreement (TA) requires that delivery of title to the property would be free 
and clear of any mortgages or liens. 

• The TA further provides that the County’s equity interest in the real property will be 
compensated, should the Council replace the courthouse for all or part of the court facility 
or otherwise sell or release title to the real property after the transfer of title. 

• The Joint Occupancy Agreement provides for rights of first refusal and rights of first offer in 
favor of the County and Council to expand into and occupy, on a paid basis, any portion of 
the real property that the County or Council desires to vacate in accordance with 
Government Code section 70342(e). 

• The County has agreed to indemnify the AOC for any liability imposed on the AOC 
pursuant to the Comprehensive Environmental Response, Compensation, and Liability Act 
of 1980 (42 U.S.C. Sec. 9601 et seq.), or related provisions for conditions at the time of 
transfer whether known or not known that existed in, on, or under the real property. 

• The Phase I report indicates that it is likely that there are potential concerns for leadbased 
paint and asbestos containing materials in the building.  Prior to any structural changes or 
renovations, all appropriate local, state, and federal rules/regulations will be followed with 
respect to the handling and disposal of these materials.  The AOC will also seek all 
available information from the County for the asbestos containing building materials 
(ACMs), lead based paint (LBP) and polychlorinated biphenyl (PCBs) at the site. In 
absence of such data availability the AOC will conduct survey of possible hazards prior to 
any modification, or demolition. 

• The AOC is not aware of any lawsuits pending concerning the property.
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• In accordance with the Act, there is adequate parking for the Court Facility. 

• There is no relocation assistance or implied dedication in this court facility transfer. 

• There are no historic issues associated with the Court Facility. 

Staff Recommendation:  Authorize the acquisition of real property through a transfer 
of title.
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CONSENT ITEMS 

CONSENT ITEM—5 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
GORDON D. SCHABER COURTHOUSE, SACRAMENTO COUNTY 
AOC Facility Number 34A1, DGS Parcel No. 10602 

Authority:  Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing 
with Section 70301 of the Government Code, as amended. 

Consider the acquisition of real property through a transfer of title 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Judicial Council of California 

Administrative Office of the Courts 
Gordon D. Schaber Courthouse, Sacramento County 

Action Requested 
If approved, the requested action would authorize the acquisition of real property 
through a transfer of title 

Scope Description 
This transaction is within scope.  The County of Sacramento (County) is transferring fee title 
in and to the court facility commonly known as the Gordon D. Schaber Courthouse, located at 
720 Ninth Street, Sacramento, California (Court Facility), to the State of California (state) on 
behalf of the Judicial Council (Council), Administrative Office of the Courts (AOC), pursuant to 
that certain Transfer Agreement between the Council, AOC and the County for the Transfer of 
Responsibility and Title for Court Facility, dated December 30, 2008 (Transfer Agreement).  The 
Court Facility consists of approximately 291,000 square feet situated on approximately 2.5 
acres of real property.  The Court Facility is a sixstory concrete building and penthouse, with a 
total of sixty onsite basement parking spaces with a vehicle sally port, a large plaza and 
landscape areas.
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Funding and Cost Verification 
This transaction is within cost.  The County shall not be entitled to compensation for any 
equity value in the square footage occupied by the Superior Court in the Court Facility pursuant 
to the Trial Court Facilities Act of 2002 (the Act).  The only costs associated with acceptance of 
this nocost acquisition are the staff costs to process the acceptance. 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 2, 2008.  The 35day 
statute of limitations period expired on July 7, 2008, without challenge. 

Project Schedule 
The anticipated date of close of escrow is November 2, 2009. 

Condition of Property 
On August 22, 2005, staff from the AOC’s Office of Court Construction and Management 
(OCCM) conducted its initial site visit of the Court Facility to assess the general condition of the 
property. The site visit entailed a tour of the facility and surrounding property including a review 
of the real property for apparent conditions that could adversely impact the habitability or safety 
of the property.  The visit included identification of furnishing, fixtures and equipment to be 
transferred and conveyed to the state along with the real property.  The assessment was also 
for purposes of identifying any tenancies, encroachments, apparent easements or other rights to 
occupy or use the property that might be vested in parties other than the County or the Court. 
OCCM staff concluded that the Court Facility did not contain any apparent hazards to the health 
and safety of the occupants or property.  Followup site visits found that the building condition 
was similar to that described in August 2005. 

Phase I and Phase II Assessments: 
A Phase I report was completed in November 2008 in accordance with the American Society for 
Testing and Materials.  No onsite Recognized Environmental Conditions (RECs) were identified 
in the report, but the land uses of two offsite properties in close proximity to the Court Facility 
warranted a Limited Phase II.  A Limited Phase II was completed on April 3, 2009, to complete a 
subsurface investigation for total petroleum hydrocarbons and chlorinated solvents associated 
with the offsite RECs identified in the Phase 1 report.  The presence of volatile organic 
compounds was not detected in the samples taken indicating that the soil underlying the Court 
Facility does not appear to be impacted from on or off site releases. Per the Phase II 
investigation, the site does not warrant further investigation. 

Seismic Safety Assessment of the Improvements 
Licensed structural engineers performed a Tier 1 seismic safety assessment of the building in 
July 2003 and inspected and evaluated the Court Facility for seismic safety in accordance with 
the method and criteria developed by the Department of General Services’ Real Estate Services 
Division. 

The AOC determined that the building has a seismic safety rating of Level V as defined in the 
Risk Acceptability Table of the State Building Seismic Program developed by the Division of 
State Architect, April 1994.  The building is transferring to the state pursuant to the provisions of 
Government Code Section 70324 (SB 10) which provides that the county shall be responsible 
for any seismicrelated damage and injury, the county shall indemnify, defend, and hold the 
state harmless from those claims.
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Other 

• The state may refuse to accept responsibility for the Court Facility only if (a) the Court 
Facility contains one or more “deficiencies,” as defined at Government Code Section 
70326(b), and (b) the county and the AOC have not made provision for the correction of 
the deficiencies as part of the Transfer Agreement, pursuant to Section 70326(c) or 
Section 70327(d) of the Government Code.  None of these situations exists. 

• The County adopted a Resolution No. 20081254 on December 16, 2008, approving the 
Transfer Agreement to transfer title and responsibility of the Court Facility to the state. 

• The Transfer Agreement requires that delivery of title to the property would be free and 
clear of any mortgages or liens. 

• The County has agreed to indemnify the AOC for any liability imposed on the AOC 
pursuant to the Comprehensive Environmental Response, Compensation and Liability Act 
of 1980 (42 U. S. C. Sec. 9601 et seq) or related provisions for conditions at the time of 
transfer whether known or not known that existed in, on, or under the real property during 
the period of its ownership. 

• The AOC is not aware of any lawsuits pending concerning the property. 

• The Superior Court of California, County of Sacramento currently occupies 100 percent of 
the building.  No change in occupancy shall occur after transfer of title to the state. 

• The terms of the Transfer Agreement state that the County will continue to offer its 
telecommunications system services to the state.  Effective as of the closing, the AOC 
grants the County rights of ingress, egress and access to all parts of real property to which 
any component, subcomponent or connection to the telecommunications system is 
located. 

• The AOC grants to the County the right to access the Real Property, including the Building 
and OnSite Court Parking area, on as asneeded basis in order to access any County 
utility facility located within the Court Facility, for maintenance, repair, replacement or 
improvement purposes. 

• The Courthouse receives heating and cooling from the County owned Central Plant. The 
County and the AOC will share responsibility for the operations, maintenance, repair and 
replacement of the Central Plant but only to the extent that such shared responsibility is 
expressly stated in the Transfer Agreement.  The building will continue to receive Central 
Plant Utilities on and after the TOR Closing Date. 

• In accordance with the Act, there is adequate parking for the Court Facility. 

• There are no historic issues, relocation assistance or is no implied dedication associated 
with the Court Facility. 

• It should be noted that the seismic evaluation has determined that in the event of seismic 
disturbance the facility may pose significant risk to persons and property which could 
create substantial liability to the state.  However, the Transfer Agreement provides 
indemnification to the state for seismic related damage and injury per Government Code 
Section 70324. 

Staff Recommendation:  Authorize the acquisition of real property through a transfer 
title.
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CONSENT ITEMS 

CONSENT ITEM—6 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
WINTERHAVEN COURTHOUSE, IMPERIAL COUNTY 
AOC Facility Number  13D1, DGS Parcel Number 10598 

Authority:  Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing 
with Section 70301 of the Government Code, as amended. 

Consider the acquisition of real property through a transfer of title 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Judicial Council of California 

Administrative Office of the Courts 
Winterhaven Courthouse, Imperial County 

Action Requested 
If approved, the requested action would authorize the acquisition of real property 
through a transfer of title. 

Scope Description 
This transaction is within scope.  The County of Imperial (County) is transferring fee title in 
and to the court facility commonly known as the Winterhaven Courthouse, located at 2124 
Winterhaven Drive, Winterhaven, California (Court Facility), to the State of California (state) on 
behalf of the Judicial Council of California (Council), Administrative Office of the Courts (AOC), 
pursuant to that certain Transfer Agreement between the Council, AOC and the County for the 
Transfer of Responsibility and Title for Court Facility, dated December 15, 2008 (Transfer 
Agreement).  The Court Facility consists of approximately 0.1 acres of real property improved 
with an approximately 2,100 square foot, onestory building and associated landscaping. 
Following the nocost transfer of title, the AOC shall be responsible for the funding and 
operation of the Court Facility.
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Funding and Cost Verification 
This transaction is within cost.  The County shall not be entitled to compensation for any 
equity value in the square footage occupied by the Superior Court in the Court Facility pursuant 
to the Trial Court Facilities Act of 2002 (the Act).  The only costs associated with acceptance of 
this nocost acquisition are the staff costs to process the acceptance. 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 23, 2008.  The 35day 
statute of limitations period expired on July 28, 2008, without challenge. 

Project Schedule 
The anticipated close of escrow is November 1, 2009. 

Condition of Property 
Staff from the AOC’s Office of Court Construction and Management conducted an initial site visit 
of the Court Facility on June 16, 2008, to assess the general condition of the property, and has 
continued to monitor the condition of the Court Facility since that time.  The initial site visit 
entailed a tour of the facility and surrounding property including a review of the real property for 
apparent conditions that could adversely impact the habitability or safety of the property; and to 
identify any tenancies, encroachments, apparent easements, or other rights to occupy or use 
the property that might be vested in parties other than the County or the Court.  The Office of 
Court Construction and Management concluded that the Court Facility did not contain any 
apparent hazards to the health and safety of the occupants or property. 

Phase I: 
A Phase I report was completed in July 2009 in accordance with the American Society for 
Testing and Materials Standard Practice for Environmental Site Assessments.  The Phase I 
includes an evaluation of significant environmental, health, and safety conditions impacting the 
interior and exterior of the Court Facility.  The report noted no onsite or offsite recognized 
environmental conditions with respect to the subject site.  The report does however, cite issues 
of concern that include: (1) the presence suspect lead based paints (LBP) in the form of paint on 
the walls and window sills; (2) suspect asbestos containing materials (ACM) in the vinyl floor 
title, suspended acoustical tiles, and sheetrock; and (3) four properties within a ¼ mile of the 
subject property were identified in research databases that were comprised of various leaking 
underground storage tanks  The cases of three of the four sites were closed, however, the 
fourth site, a USA Supersave/Salvadore Huerta property, located 0.05 miles from the subject 
property remains open.  The report states that the site was likely crossgradient to the subject 
property.  Based upon a review of the current GeoTracker database and monitoring by the 
RWQCB, together with the crossgradient location of the LUST site, the AOC’s Environmental 
Staff has found that site does not adversely impact the courthouse site.  With respect to the 
suspect LBP and ACM noted in the Phase I, the report notes that it was not a present 
environmental concern based on the observed conditions of both suspect materials, which were 
in good condition. 

Seismic Safety Assessment of the Improvements: 
Pursuant to SB 1732 , Chapter 1082, Statutes of 2002 (Act), Section 70327, any Court 
Facility less than 10,000 square feet of space is exempt from the seismic safety assessment 
requirement upon approval of the Director of the Department of Finance (Finance) and the 
AOC.  This facility has been exempted pursuant to Finance and AOC approval.
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Other 

• The County adopted a Minute Order on December 16, 2008, authorizing the Board’s 
Chairman to execute documents in connection with the transfer and ownership of the 
Court Facility to the AOC. 

• The Transfer Agreement requires that delivery of title to the property would be free and 
clear of any mortgages or liens. 

• The County has agreed to indemnify the AOC for any liability imposed on the AOC 
pursuant to the Comprehensive Environmental Response, Compensation, and Liability Act 
of 1980 (42 U.S.C. Sec. 9601 et seq.), or related provisions for conditions at the time of 
transfer whether known or not known that existed in, on, or under the real property.\ 

• The Phase I report indicates that it is likely that there are potential concerns for leadbased 
paint and asbestos containing materials in the building.  Prior to any structural changes or 
renovations, all appropriate local, state, and federal rules/regulations will be followed with 
respect to the handling and disposal of these materials.  In addition, prior to any ground 
disturbing activities, appropriate local, state, and federal rules/regulations will be followed 
with respect to handling and possible disposal of contaminated soil. 

• The Superior Court will occupy 100 percent of the Court Facility. 

• There are no historic issues, relocation assistance, or is no implied dedication associated 
with the Court Facility. 

• The AOC is not aware of any lawsuits pending concerning the property. 

• In accordance with the Act, there is adequate parking for the Court Facility. 

Staff Recommendation:  Authorize the acquisition of real property through a transfer 
of title.
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
DEUEL VOCATIONAL INSTITUTION 
NEW MINIMUM SUPPORT DINING FACILITY 
TRACY, SAN JOAQUIN COUNTY 

Authority:  Chapter 1, Statutes of 2009, Item 52253010747(1) 

Consider approval of preliminary plans 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Deuel Vocational Institution, New Minimum Support Dining Facility 
Tracy, San Joaquin County 

Action Requested 
If approved, the requested action would approve preliminary plans. 

Scope Description 
This project is within scope.  This project includes demolition of the existing kitchen/dining 
facility and design and construction of a new dining facility.  This new dining facility will be an 
approximately 2,000 square foot preengineered, single story, insulated, metal clad building 
constructed on a concrete foundation and floor slab.  This facility will provide seating capacity 
for approximately 80 inmates.  This building will include double door entries/exits on the north 
and south sides of the building, two restrooms, one for staff and one for inmates, and a janitor’s 
closet.  This project will be located outside of the institution’s secure perimeter, within the 
confines of the minimum support facility and will provide a dining facility for the institution’s Level 
I inmates housed within the minimum support facility.
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Funding and Cost Verification 
This project is within cost.  This project was originally funded as a minor capital outlay project. 
However, upon completion of design in June 2007, it was determined the project cost would 
exceed the minor capital outlay funding limit.  Consequently, this project was shifted to the 
major capital outlay program for completion.  Construction funding for this project was 
appropriated in the Budget Act of 2009 from the 1988 Prison Construction Fund (General 
Obligation Bonds). 

$  750,000  total authorized project cost 

$  750,000  total estimated project cost 

$   750,000  project costs to be allocated:  construction ($539,000 contract, $35,000 
contingency, $126,000 other project costs, and $50,000 agency retained items) 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 23, 2009, and the statute 
of limitations expired on August 27, 2009, without adverse comment. 

Real Estate Due Diligence 
Real estate due diligence will be completed prior to the approval of working drawings. 

Project Schedule 
Approve preliminary plans  October 2009 
Approve working drawings  To be determined 
Complete construction  To be determined 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
STATEWIDE 
SMALL MANAGEMENT EXERCISE YARDS (PSYCHIATRIC SERVICES UNITS AND 
SECURITY HOUSING UNITS) 
VARIOUS COUNTIES 

Authority:  Chapter 1, Statutes of 2009, Item 52253010001(3) 

Consider approval of a scope change 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 

Statewide 
Small Management Exercise Yards (Psychiatric Services Units and Security Housing Units) 

Various Counties 

Action Requested 
If approved, the requested action would approve a scope change. 

Scope Description 
This project is not within scope.  Based on a January 2007 statewide assessment of the 
housing capacity of Psychiatric Services Units (PSU) and Security Housing Units (SHU), it was 
determined that approximately 150 additional Small Management Exercise Yards (SMY) were 
needed to meet Title 15 requirements for outofcell exercise time.  The Budget Act of 2007 
provided funding for preliminary plans and working drawings for 50 of these yards at the 
California Correctional Institution (CCI).  The Budget Act of 2009 provides funding for the 
preliminary plans and working drawings for the remaining 100 yards.
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However, a statewide reassessment of the existing housing capacity of PSU and SHU was 
conducted in June 2009.  Based on this reassessment, it has been determined that an 
additional seven SMYs are needed at a combination of two locations (California State Prison, 
Sacramento (SAC) and CCI) and two fewer yards are necessary at California State Prison, 
Corcoran (COR).  Consequently, CDCR requests a scope change to add two additional SMYs 
at SAC and five additional SMYs at CCI and to reduce the number of SMYs at COR by two; for 
a net increase of five yards. 

This scope change will increase the total scope of this project from 100 SMYs to 105 SMYs. 
Taking this change into account, the scope of this project will include the following break down 
of SMYs by institution: 10 yards at Pelican Bay State Prison, 16 yards at SAC, 47 yards at COR, 
23 yards at CCI, and 9 yards at Valley State Prison for Women. 

Funding and Cost Verification 
This project is within cost.  The Budget Act of 2009 appropriated $278,000 General Fund for 
preliminary plans and working drawings for this project.  The addition of these five SMYs will be 
accomplished within the existing preliminary plans and working drawings appropriation for this 
project.  Preliminary plans and working drawings are expected to be complete in 
November 2009 and March 2010, respectively.  It is anticipated that construction funding for this 
project will be requested in a future budget. 

$  278,000  total authorized project cost 

$8,353,000  total estimated project cost 

$  278,000  project costs previously allocated:  $153,000 preliminary plans and $125,000 
working drawings 

$8,075,000  project costs to be allocated:  construction ($6,318,000 contract, $388,000 
contingency, $966,000 other project costs, and $403,000 agency retained items) 

CEQA 
Appropriate CEQA documentation will be completed during the preliminary plans phase. 

Real Estate Due Diligence 
Real estate due diligence will be completed during the preliminary plans phase. 

Project Schedule 
Approve preliminary plans  December 2009 
Approve working drawings  March 2010 
Complete construction  To be determined 

Staff Recommendation:  Approve scope change.
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CONSENT ITEMS 

CONSENT ITEM—9 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CABRILLO COMMUNITY COLLEGE DISTRICT, CABRILLO COMMUNITY COLLEGE 
VISUAL ARTS RECONSTRUCTION (BUILDING 300) 
SANTA CRUZ COUNTY 

Authority:  Chapters 171 and 172, Statutes of 2007, Item 68703036049 (1) 

Consider: 

a.  approval of preliminary plans 
b.  approval of a reversion  $110,000 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
California Community Colleges 

Cabrillo Community College District, Cabrillo Community College 
Visual Arts Reconstruction (Building 300), Santa Cruz County 

Action Requested 
If approved, the requested action would approve preliminary plans and a reversion of working 
drawing funds. 

Scope Description 
This project is within scope.  This project will remodel the existing Visual Arts building.  Space 
types  in  the  reconstructed  building  include  8,852  assignable  square  feet  (asf)  lecture  space, 
1,325 asf office space, and 2,660 asf other space for a total of 12,837 asf.   There have been 
minor changes in the project space such that the district was able to increase the efficiency of 
the building and gain a small amount of additional office and assembly space.
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Funding and Project Cost Verification 
This project is within cost. 

$6,195,000  total estimated project costs 

$6,195,000  total authorized project costs 

$  78,000  state funds previously allocated: preliminary plans 

$2,910,000  state funds to be allocated:  $1,979,000 construction ($1,726,000 contracts, 
$121,000 contingency, project administration $132,000), and equipment 
$931,000 

$     78,000  local funds previously allocated: preliminary plans 

$3,129,000  local funds to be allocated:  $219,000 working drawings, $1,980,000 
construction ($1,727,000 contracts, $121,000 contingency, $132,000 project 
administration),  and $930,000 equipment 

$  110,000  state funds to be reverted: working drawings 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on January 26, 2000, and the 
waiting period with no adverse comments. 

Real Estate Due Diligence 
Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects. 

Project Schedule 
Approve preliminary plans  October 2009 
Complete working drawings  October 2009 
Complete construction  October 2010 

Other 
Government Code section 13332.11 requires the reversion of working drawing funds or 
construction funds if a Department proceeds past preliminary plans without Board approval. The 
District did not acquire approval of preliminary plans before commencing working drawings 
because of a change in personnel at both the District and Chancellors Office. 

Staff Recommendation:  Approve preliminary plans and a reversion of working 
drawing funds.



42 
SPWB October 12, 2009 Meeting Agenda 

CONSENT ITEMS 

CONSENT ITEM—10 

CALIFORNIA COMMUNITY COLLEGES (6870) 
RIVERSIDE COMMUNITY COLLEGE DISTRICT, RIVERSIDE COMMUNITY COLLEGE 
WHEELOCK GYMNASIUM SEISMIC RETROFIT 
RIVERSIDE COUNTY 

Authority:  Chapters 268 and 269, Statutes of 2008, Item 68703016049 (1) 

Consider approval of preliminary plans 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
California Community Colleges 

Riverside Community College District, Riverside Community College 
Wheelock Gymnasium Seismic Retrofit, Riverside County 

Action Requested 
If approved, the requested action would approve preliminary plans. 

Scope Description 
This project is within scope.  The proposed project is to bring the existing gym at the 
Riverside City Campus up to current seismic, fire/life safety and ADA standards including 
accessible path of travel: entrance/exits, doors, stairs/elevators, ramps, restrooms, and shower 
facilities.  The existing 32,347 sq ft (24,112 assignable square feet (asf) will be renovated and 
an additional 8,559 sq ft (309 asf) will be added for a total of 24,421 asf. 

Space types in the reconstructed building include 872 asf classroom space, 1,670 asf office 
space, 8,808 asf gymnasium space and 13,072 asf other space including locker rooms, 
bleachers and fitness rooms for a total of 24,421 asf.  There have been minor changes in the 
project space such that the district was able to increase the efficiency of the building and gain a 
small amount of gymnasium space while cutting total asf by 685 sq ft.
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Funding and Project Cost Verification 
This project is within cost. 

$18,159,000  total estimated project costs 

$18,411,000  total authorized project costs 

$     397,000  state funds previously allocated:  preliminary plans 

$  9,759,000  state funds to be allocated:  $421,000 working drawings, $9,338,000 
construction ($8,245,000 contracts, $575,000 contingency, $132,000 A&E, 
$221,000 tests and inspection, and $165,000 project administration). 

$     274,000  local funds previously allocated: preliminary plans 

$  7,981,000  local funds to be allocated:  $311,000 working drawings, $7,653,000 
construction ($6,953,000 contracts, $366,000 contingency, $111,000 A&E, 
$84,000 tests and inspection, and $139,000 project administration), and 
$17,000 equipment. 

CEQA 
A Notice of Categorical Exemption was filed with the State Clearinghouse on 
August 10, 2009 and the statutes of limitation expired on September 17, 2009, without 
challenge. 

Real Estate Due Diligence 
Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond funded projects. 

Project Schedule 
Approve preliminary plans  October 2009 
Complete working drawings  February 2010 
Complete construction  October 2011 

Staff Recommendation:  Approve preliminary plans.
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ACTION ITEMS 

ACTION ITEM—1 
UNIVERSITY OF CALIFORNIA (6440) 
LOS ANGELES CAMPUS 
LIFE SCIENCES RESEARCH AND NURSING EDUCATION BUILDING AT CHARLES R. 
DREW UNIVERSITY OF MEDICINE AND SCIENCE 
LOS ANGELES COUNTY 

Authority:  Chapters 171 and 172, Statutes of 2007, Item 64403056048 (3) and Provision 8 

Consider making a determination, or conditional determination, that the requirements of 
Provision 8 have been met and are consistent with the signing message 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
University of California, Los Angeles 

Life Sciences Research and Nursing Education Building at Charles R. Drew University of 
Medicine and Science, 
Los Angeles County 

Action requested 
If approved, the requested action would make a determination, or conditional 
determination, that the requirements of Provision 8 have been met and are consistent 
with the signing message. 

Scope Description 
This project is within scope.  The Charles Drew University (CDU) Life Sciences Research and 
Nursing Education Building project will construct a new facility of 65,235 ogsf (outside gross 
square feet) to house programs in biomedical research and nursing education.  The building will 
provide 41,071 asf (assignable square feet), of which 13,714 asf (18,321 ogsf) will house a new 
cooperative program in Nursing Education, to be instituted by CDU in January 2009, for the 
purpose of addressing California’s critical nursing shortage.  The stateoftheart facility will 
allow nursing education to be conducted on CDU's campus in South Los Angeles in proximity to 
underserved communities.  The remaining space within the building will be utilized by separate 
CDU research programs and provide support for building services.
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Funding and Project Cost Verification 
This project is within cost. 

$10,000,000  total authorized project costs (state funds) 

$49,735,000  total estimated project costs 

$  4,000,000  nonstate project costs previously allocated: $2,000,000 preliminary plans, 
$2,000,000 working drawings 

$10,000,000  state project costs to be allocated: construction 

$35,735,000  nonstate project costs to be allocated: $33,115,000 construction and 
$2,620,000 equipment 

CEQA 
In August 2008, in accordance with the California Environmental Quality Act (CEQA), the Los 
Angeles County Department of Regional Planning determined that the November 2007 approval 
of the project by the County of Los Angeles, the lead agency under CEQA, qualified it for an 
exemption as a ministerial project under CEQA §21080.  The University of California concurs 
with the findings that the project is in compliance with the requirements of CEQA. 

In addition, the Regents’ authorization and approval of a lease and operating agreement 
qualifies for a Categorical Exemption under CEQA §15327 Class 27 (Leasing of New Facilities), 
as the agreement involves leasing of a newly constructed facility by a public agency where the 
local governing authority determined that the building was exempt from CEQA. 

Real Estate Due Diligence 
CDU has demonstrated ownership of the new facility and recognizes its obligation to deliver 
possession of the premises for the term of the lease as a valid and binding obligation of CDU to 
The Regents of the University of California (UC), pursuant to the lease between CDU and The 
Regents.  Pursuant to an operating agreement between The Regents and CDU, they have 
agreed to use the facility to conduct the cooperative nursing program. 

Other 

• A total of $10 million was appropriated in the 2007 Budget Act, Chapters 171 and 172, 
Item 64403056048 (3).  Provision 8 of the item specifies that release of funds is 
contingent on compliance with the following requirements and that no funds may be 
encumbered for this project until the State Public Works Board has determined that these 
requirements have been met: 

(1)  The commitment of at least $10 million in matching funds from nonState sources. 
The Director of Finance (Finance) shall confirm the commitment of matching funds 
prior to the release of state funds.  CDU has satisfied this requirement through a 
letter of credit from Sovereign Bank and the issuance of California Educational 
Facilities Authority bonds. 

(2)  The submittal to the Joint Legislative Budget Committee (JLBC) and Finance, at 
least 45 days prior to encumbrance of funds, of formal agreements between the 
Regents of the University of California and the CDU of Medicine and Science 
pertaining to: (a) the ownership and occupancy of the facility and (b) the operation of 
a joint program in nursing.  Staff notes that documentation regarding nonstate 
matching funds, a project planning guide, original lease documents and a
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cooperative agreement were submitted to the JLBC and DOF for review in July and 
September 2008.  The JLBC provided their endorsement of the agreements as 
meeting the requirements of Provision 8 of the Budget Act of 2007 in a letter dated 
September 8, 2009.  The Department of Finance is working with UC to finalize the 
Lease Agreement, Operating Agreement, and Nondisturbance and Attornment 
Agreement, which we expect to complete in the next couple of weeks, to meet the 
requirements of the budget act including the Governor’s signing message as 
discussed below. 

• In conjunction with the $10 million augmentation provided for the Life Sciences Research 
and Nursing Education Building, the 2007 Budget Act included a Governor’s signing 
message.  The signing message indicated that the Governor continues to support 
programs and projects that will alleviate the nursing shortage in California.  However, a 
number of issues both legal and programmatically need to be resolved before funds may 
be expended.  Specifically, there are legal concerns regarding the use of general 
obligation bonds for this project and may require the state to acquire and maintain 
ownership of the facility being built. 

Project Schedule 
Preliminary plans completed  February 2008 
Complete working drawings  July 2008 
Complete construction  February 2010 

Staff Recommendation:  Make a conditional determination that the 
requirements of Provision 8 have been met and are 
consistent with the signing message.  Further delegate 
the authority to the Board staff to make the final 
determination that the requirements of Provision 8 
have been met and are consistent with the signing 
message upon Board staff approval of the final version 
of the following documents:  Lease Agreement; 
Operating Agreement; and Lease Subordination, 
Nondisturbance, and Attornment Agreement.
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OTHER BUSINESS 

NONE 

REPORTABLES 

To be presented at the meeting.


